Contract: 66648 Authorization: 1 Date: 9/14/2006
County: LaSalle

Section: (50-2HB)I-1

Route: FAI 80

District: 3

Project:

Description: THIS PROJECT CONSISTS OF REMOVING AND REPLACING THE
BITUMINOUS WEARING SURFACE, DECK PATCHING, FORMED CONCRETE
REPAIRS, AND PARAPET REPAIRS ON THE (2) STRUCTURES (SN 050-0078 AND
050-0077) CARRYING THE NORTHBOUND AND SOUTHBOUND LANES OF IL
ROUTE 251 OVER INTERSTATE 80 IN PERU.

Contractor: Central lllinois Contracting Corp.

Awarded Contract Value: $429,062.08

Authorization Amount: $44,340.00

Description and Reason for Change: Plan Quantity Error (other than Bridge Plans)
Reason for Determination: The undersigned determined that the change is germane
to the original contract as signed, because work of this type was included in the original

contract, and the additional efforts of this work are within the intent of the contract and
Department policy.





